

Feature Tickets and Delivery System

Swasthya Katha — Outcome-Based Engineering Backlog

Version: 1.0

Status: Initial backlog

Date: 24 August 2026

1. Purpose

This document turns the product vision into work that can be assigned, implemented, tested, reviewed, measured, and released.

A ticket is not complete because an agent generated code. It is complete when the intended outcome is demonstrated with evidence.

2. Ticket template

```
ID:
Title:
Epic:
Priority:
Status:
User problem:
Desired outcome:
Scope:
Acceptance criteria:
Files/components:
Dependencies:
Clinical impact:
Security impact:
Accessibility impact:
Test plan:
Evidence:
Blocker:
Owner:
Last updated:
Next action:
```

3. Priority rules

- P0: required for safety, core learning, privacy, or basic operation.
- P1: required for a credible pilot.
- P2: valuable enhancement after validation.
- P3: experimental or polish work.

4. Status rules

```
Backlog
Ready
In progress
Blocked
In review
Clinical review
Language review
Accessibility review
Ready for release
Done
Rejected
Deprecated
```

5. Definition of ready

A ticket can enter Ready only when:

- User problem is clear.
- Acceptance criteria are testable.
- Dependencies are identified.
- Design/content input is available.
- Security and accessibility impacts are considered.
- Required reviewer is named.

6. Definition of done

A ticket is Done only when:

- Code/content is complete.
- Automated tests pass.
- Browser verification passes where relevant.
- Accessibility review passes where relevant.
- Security review passes where relevant.
- Screenshots or recordings are attached for visual work.
- Documentation is updated.
- Project memory is updated.
- No unresolved P0/P1 defect remains.

7. Foundation epic

FND-001 — Initialize repository

Priority: P0.

Outcome: Team can build and validate the project consistently.

Acceptance:

- Next.js and TypeScript configured.
- Strict type checking enabled.
- Linting and formatting configured.
- Test runner configured.
- Environment validation configured.
- CI baseline passes.

Evidence:

- Build log.
- Test log.
- Repository tree.

FND-002 — Create content schemas

Priority: P0.

Outcome: Invalid lessons cannot silently reach the reader.

Acceptance:

- Schemas validate publication, lesson, block, scene, audio, timing, locale, and review data.
- Invalid fixtures fail.
- Valid fixtures pass.
- Validation runs in CI.

FND-003 — Publication manifest

Priority: P0.

Outcome: Reader receives only a valid, versioned publication.

Acceptance:

- Manifest includes publication version.
- Only approved content is returned.
- Locale is resolved.

- Asset references are validated.

FND-004 — Project-memory workflow

Priority: P1.

Outcome: Every agent task leaves a traceable status update.

Acceptance:

- Standard update template exists.
- Ticket links to memory entry.
- Release log records version.

8. Content epic

CNT-001 — First three lesson storyboards

Priority: P0.

Outcome: Prototype content can be tested before advanced engineering.

Acceptance:

- Three storyboards exist.
- Each has one learning objective.
- Each has a key message and action.
- Each has a proposed visual and fallback.

CNT-002 — Claim/source register

Priority: P0.

Outcome: Every medical statement is traceable.

Acceptance:

- Claim IDs exist.
- Sources are recorded.
- Review state is visible.
- Review due date is defined.

CNT-003 — Clinical review workflow

Priority: P0.

Outcome: Unreviewed clinical content cannot publish.

Acceptance:

- Reviewer can approve, reject, or request revision.
- Decision reason is required.
- Audit event is created.
- Publication gate checks status.

CNT-004 — Asset rights register

Priority: P0.

Outcome: Every external asset has documented rights or is rejected.

Acceptance:

- Source and license fields exist.
- Unlicensed assets cannot be published.
- Custom assets have creator records.

9. Reader epic

RDR-001 — Linear reader

Priority: P0.

Outcome: Core health education is usable without 3D.

Acceptance:

- Semantic headings and landmarks.
- Text, visual description, and action sequence.
- Keyboard access.
- Screen-reader reading order.
- Text scaling.
- No WebGL dependency.

RDR-002 — CSS magazine mode

Priority: P1.

Outcome: Reader feels like a magazine while preserving linear fallback.

Acceptance:

- Responsive page spread.
- Page counter.
- Previous/next controls.
- Keyboard support.
- Correct focus after page change.
- Reduced-motion mode.

RDR-003 — Touch navigation

Priority: P1.

Outcome: Mobile users can navigate naturally.

Acceptance:

- Swipe works.
- Swipe does not trap vertical scroll.
- Buttons remain available.
- Cancelled gesture restores state.

RDR-004 — Drag-to-turn physics

Priority: P2.

Outcome: Users can drag the page naturally on capable devices.

Acceptance:

- Pointer capture works.
- Commit threshold works.
- Snap-back works.
- Velocity affects completion.
- Linear mode remains unaffected.

RDR-005 — Reader settings

Priority: P0.

Outcome: User can adapt the experience.

Acceptance:

- Language.
- Text size.
- Contrast.
- Motion.
- Audio speed.
- Reading mode.
- Clear local state.

10. Visual epic

VIS-001 — Semantic SVG renderer

Priority: P0.

Outcome: Illustrations are scalable, targetable, and accessible.

Acceptance:

- Stable target IDs.
- Labels and descriptions.
- Focus states.
- Static fallback.
- Sanitized assets.

VIS-002 — Visual target controller

Priority: P0.

Outcome: Narration and manual interaction can focus meaning.

Acceptance:

- Target can be focused programmatically.
- Target can be selected manually.
- Target description appears.
- Non-relevant elements can dim without disappearing.

VIS-003 — Timeline highlight layer

Priority: P0.

Outcome: Text and visual explanation stay synchronized.

Acceptance:

- Word IDs map to tokens.
- Visual IDs map to scene targets.
- Invalid mapping fails validation.
- Pause and seek produce correct state.

VIS-004 — Static fallback

Priority: P0.

Outcome: Visual failure never removes learning content.

Acceptance:

- SVG failure shows fallback.
- WebGL failure shows SVG/static scene.
- Description remains available.

VIS-005 — WebGL page experiment

Priority: P2.

Outcome: Enhanced realism is available without compromising compatibility.

Acceptance:

- Capability gate.
- Enhanced/balanced/lite profiles.
- Lazy loading.
- Dispose resources.
- No essential content in canvas only.

11. Audio epic

AUD-001 — Narration controller

Priority: P0.

Outcome: Reader can listen and follow along.

Acceptance:

- Play/pause/seek/replay.
- Speed control.
- Transcript.
- Error fallback.
- Keyboard access.

AUD-002 — Timing validator

Priority: P1.

Outcome: Bad timing metadata is rejected before publication.

Acceptance:

- Nonnegative start times.
- End greater than start.
- Valid token IDs.
- Valid target IDs.
- No accidental timing gaps or collisions.

12. Localization epic

LOC-001 — Locale routing

Priority: P0.

Outcome: A new language can be added without duplicating application code.

Acceptance:

- Locale URL segment.
- Locale metadata.
- Message loading.
- Fallback behaviour.

LOC-002 — Language switcher

Priority: P0.

Outcome: Reader can change language without losing place.

Acceptance:

- Current lesson preserved.
- Current block preserved where possible.

- Screen reader announcement.
- Missing translation state clear.

LOC-003 — Translation QA

Priority: P1.

Outcome: Translation defects are visible before release.

Acceptance:

- Missing keys detected.
- Placeholder mismatch detected.
- Long text report generated.
- Visual label overflow tested.

13. Security epic

SEC-001 — Public-content policy

Priority: P0.

Outcome: Anonymous users see only published content.

Acceptance:

- Draft request denied.
- Withdrawn request denied.
- Published request allowed.
- Negative tests pass.

SEC-002 — Staff roles

Priority: P0.

Outcome: Review responsibilities are separated.

Acceptance:

- Editor cannot self-approve.
- Language reviewer cannot publish.
- Admin actions audited.

SEC-003 — SVG sanitization

Priority: P0.

Outcome: Uploaded visual assets cannot execute unsafe content.

Acceptance:

- Scripts removed or rejected.
- External references handled.
- Event handlers removed.
- Publication revalidates.

14. Quality epic

QA-001 — Reader journey tests

Priority: P0.

Outcome: Core journey remains stable.

Acceptance:

- Open.
- Select language.
- Start lesson.
- Read linear mode.
- Switch mode.
- Play audio.
- Open transcript.
- Use fallback.

QA-002 — Accessibility tests

Priority: P0.

Outcome: Core interaction is usable with keyboard and assistive technology.

QA-003 — Device performance matrix

Priority: P0.

Outcome: Lite, balanced, and enhanced profiles are validated on target devices.

QA-004 — Comprehension study

Priority: P0.

Outcome: Product is evaluated for understanding, not only visual quality.

15. Ticket evidence policy

Evidence may include:

- CI logs.
- Test reports.
- Screenshots.
- Browser recordings.
- Device results.
- Clinical review record.
- Translation sign-off.
- Accessibility report.
- Security report.
- Performance profile.

16. Delivery rhythm

- Daily: update active ticket and blocker.
- Twice weekly: run integrated browser checks.
- Weekly: review scope and risks.
- Before release: complete all required review gates.
- After release: update release log and project memory.